

# Tunbridge Wells Cultural & Learning Hub

## Stakeholder Update – 2<sup>nd</sup> August 2016



### Latest news:

The Project Team have been busy over the past month with exciting progress being made with the project.

The application portal for the Lead Architects is now closed and we have received 15 submissions of interest. These are now being reviewed with the support of the Kent County Council procurement team and the successful applicants will be invited to clarification meetings in September. The appointed Architect is set to begin work in October and consultation events are now being planned for the autumn.

The procurement for the Interpretation Designer is also underway. Invitations to tender will be being sent out with the Designer being appointed in September.

### Get Involved:

We are keen to get the community involved with this exciting redevelopment.

Consultation events and workshops will be listed on the 'Get involved' section of the website shortly, which will give our users a chance to feed into the project. These are currently being planned so keep checking the website for more details to come.

We are currently looking for volunteer Ambassadors to help with facilitating events, surveying and administration. More details can be found here:

[http://www.tunbridgewellsmuseum.org/\\_d ata/assets/pdf\\_file/0007/129823/Volunteer Ambassador-Role-TWCLH.pdf](http://www.tunbridgewellsmuseum.org/_d ata/assets/pdf_file/0007/129823/Volunteer_Ambassador-Role-TWCLH.pdf)

This is a fantastic opportunity to support the project, develop new skills and meet new people.



Thank you for your continued support. If you have any questions about this newsletter please email

[museum@tunbridgewells.gov.uk](mailto:museum@tunbridgewells.gov.uk)

[www.tunbridgewellsmuseum.org/cultural-hub](http://www.tunbridgewellsmuseum.org/cultural-hub)



Supported using public funding by  
**ARTS COUNCIL ENGLAND**